COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
TECHNICAL COMMITTEE MEETING

December 6, 2006

DECISION: REQUEST FOR ADDITIONAL PHASE Il INCREMENT 1 FUNDING
FOR THE WEST LAKE BOUDREAUX PROJECT (TE-46)



COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
TECHNICAL COMMITTEE MEETING

December 6, 2006

DECISION: REQUEST ADDITIONAL PHASE Il INCREMENT 1 CONSTRUCTION
FUNDS FOR THE LAKE BORGNE SHORELINE PROTECTION PROJECT (PO-30)
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Lake Borgne Shoreline Protection
Project (PO-30) - Status

May to September dredging window

Project not constructed in 2006 due to oyster issues
— oyster policy has now been finalized by State

— no longer presents an issue for construction
LDNR ready to advertise early 2007

Task Force approved $16,622,590 Phase Il funds
February 8, 2006

— based upon pre-hurricane material costs

Material costs have nearly doubled in the past year
Additional funds ($6,925,825) requested to avoid
overbid




COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT
TECHNICAL COMMITTEE MEETING

December 6, 2006

DECISION: REQUEST FOR PHASE Il AUTHORIZATION AND APPROVAL OF
PHASE 11 INCREMENT 1 FUNDING (O&M ONLY) FOR THE "LAKE BORGNE
SEGMENT" OF THE LAKE BORGNE/MRGO SHORELINE PROTECTION
PROJECT (PO-32)
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St. Bernard Parish, Louisiana

PHASE Il - O&M Increment 1
AUTHORIZATION REQUEST

CWPPRA Technical Committee
¥ Meeting
December 2006

Project Background

Authorized in January 2003 by Breaux Act (CWPPRA)
Task Force on PPL12

Originally two segments totaling ~32,750 linear feet of
rock dike to stop shoreline erosion along the southern
shoreline of Lake Borgne and the north bank of the
Mississippi River Gulf Outlet

Task Force directed that the projects be designed as
separable reaches in Phase |

USACE building Lake Borgne segment with hurricane
recovery funds Congress provided in the 3" Supplemental




| Lake Borgne and MRGO
Shoreline Protection

PPLI12 Project Candidate

,'v¢  Proposed Rock Dike

Project Boundary

Wetlands Loss Problems

The shoreline of Lake Borgne is eroding
Annual rate of erosion is ~ -10ft/yr

Mainly due to wind driven waves associated
with winter frontal passage and tropical
storms and hurricanes

Project area fell directly in Hurricane
Katrina’s eye-path




Benefits and Costs
Lake Borgne segment
» 18,820 ft offshore breakwater at +5.0 ft high crown
Protects 93 acres of lake shoreline brackish marsh

Construction contract awarded by USACE in September
2006 to build the reach for $12.6 million

Bid package utilized CWPPRA-developed plans and
specifications, NEPA compliance and real estate plan

Construction completion scheduled for March 2007
(first project built in basin since hurricane)

Request for O&M

Propose use of “CIAP-style” procedures

Seeking increment 1 funding for first three years
of O&M

Estimated cost for 3yrs is $9,159,788

Allows CWPPRA to “purchase” or “preserve”
project benefits for only the cost of O&M
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St. Bernard Parish, L/






